Nexora Team Delivery Operating Report

Current task controls and exceptions at 07 Aug 2026. This view supports ownership, recovery and workload balancing; it is not a public productivity leaderboard.

Project / task	Owner / contributors	Committed outcome / done	Acceptance owner	Priority	Original due / forecast	Status / age	Overdue	Blocker / dependency	Next action	Evidence / learning
Project 3 / Task 26	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Close Review / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 10 / Task 33	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Closed / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 11 / Task 34	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Closed / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 12 / Task 35	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Closed / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 13 / Task 36	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Closed / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 14 / Task 37	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Closed / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 15 / Task 38	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Closed / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 16 / Task 39	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Closed / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 17 / Task 40	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Closed / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 18 / Task 41	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Closed / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 19 / Task 42	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Closed / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 20 / Task 43	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Closed / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 21 / Task 44	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Closed / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 4 / Task 27	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Closed / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 5 / Task 28	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Closed / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 6 / Task 29	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Closed / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 7 / Task 30	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Closed / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 8 / Task 31	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Closed / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 9 / Task 32	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Closed / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 1 / Task 24	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	In Progress / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 2 / Task 25	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	In Progress / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 22 / Task 22	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	In Progress / Not available	0	Not yet captured	Not yet captured	Not yet captured

Project / task	Owner / contributors	Committed outcome / done	Acceptance owner	Priority	Original due / forecast	Status / age	Overdue	Blocker / dependency	Next action	Evidence / learning
Project 23 / Task 23	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	In Progress / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 1 / A long task title A long task title A long task title A long task title A long task title A long task title	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-01	Open / Not available	6	Not yet captured	Not yet captured	Not yet captured
Project 2 / Task 2	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-01	Open / Not available	6	Not yet captured	Not yet captured	Not yet captured
Project 3 / Task 3	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-01	Open / Not available	6	Not yet captured	Not yet captured	Not yet captured
Project 4 / Task 4	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-01	Open / Not available	6	Not yet captured	Not yet captured	Not yet captured
Project 5 / Task 5	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-01	Open / Not available	6	Not yet captured	Not yet captured	Not yet captured
Project 6 / Task 6	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-01	Open / Not available	6	Not yet captured	Not yet captured	Not yet captured
Project 7 / Task 7	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-01	Open / Not available	6	Not yet captured	Not yet captured	Not yet captured
Project 8 / Task 8	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-01	Open / Not available	6	Not yet captured	Not yet captured	Not yet captured
Project 10 / Task 10	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Open / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 11 / Task 11	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Open / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 12 / Task 12	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Open / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 13 / Task 13	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Open / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 14 / Task 14	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Open / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 15 / Task 15	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Open / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 16 / Task 16	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Open / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 17 / Task 17	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Open / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 18 / Task 18	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Open / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 19 / Task 19	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Open / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 20 / Task 20	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Open / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 21 / Task 21	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Open / Not available	0	Not yet captured	Not yet captured	Not yet captured
Project 9 / Task 9	Owner	Not yet captured	Not yet captured	Not yet captured	Not yet captured / 2026-08-30	Open / Not available	0	Not yet captured	Not yet captured	Not yet captured

Operating controls and missing capabilities

Control	Current result	Configuration / next step
WIP limit	Not available	Recommended configurable starting point: two normal In Progress tasks per owner; expedited exception requires justification.
Close Review turnaround	Not available	Recommended configurable starting point: two business days.
Weekly commitment reliability	Not available	Capture explicit weekly commitments and definition of done before calculating.
Blocker escalation	Not available	Prepare private notifications at 1, 2 and 5 working-day thresholds; do not use punitive public alerts.
Aging bands	Not available	Configurable defaults: 0-3 normal, 4-7 watch, 8-14 attention, >14 recovery/closure decision.
Recognition	Not yet captured	Base recognition on accepted outcomes, reliability, quality, early escalation, blocker removal, support and learning.

Participation assurance

Workflow events and self-reported hours are participation and traceability signals. They are not measures of individual productivity or value. Individual records are retained for private capacity discussion, audit, workload balancing, coaching and data-quality review.